Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:05PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 197 Const Calendar Day 114  Date: 31-Dec-200 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 05-Jan-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor did not work today. Time extension. =
-Today was last day for Richard Duncan and Ahmad Shahmirza on OTD 1.
‘Richard Duncan assembled the job files for J-job and need boxes to send then to achieve. Right now the
files sit outside his office.
‘Went to the jobsite to review for SWPPP compliance over the New Year’s Holiday.
‘Richard and Jonathan reviewed what work Jonathan will be performing after Richard leaves today .
‘Went out with Richard to visit the J-job. Apparently one of the DI's is leaking and we could not find out
which one because they were all dry. Cyrus 286-5585 is aware of the problem and will have to coordinate
any repair work with him.
-Provided a brief summary of the financial status for OTD 1 to send to Pochana. The question was could
we finish OTD 1 work at $212 million? The answer was yes. My backup analysis is as follows:
“Here is the Best Conservative Estimate of available funds for OTD1: (Based on Progress Payment #30,
through 12/20/09 and Q48 Information Report Date 12/31/09)
Contract Items: $177,777,777.70 Paid to date:
$172,461,284.10 Remaining Balance: $5,316,493.60 (We will not go over this amount)
Contingency Funds: $ 18,338,942.50 Committed to date: $
14,314,921.10 Remaining Balance: $4,024,021.40 (We do not anticipate to go over this amount)
Supplemental Funds: $ 5,791,700.00 Committed to date: $
2,490,042.00 Remaining Balance: $3,301,658.00 (We do not anticipate to go over this amount)
State Furnished Mat: $ 7,656,580.00 Committed to date: $
5,845,884.00 Remaining Balance: $1,810,696.00 (We do not anticipate to go over this amount)
Total Available: $209,565,000.00 Total Committed: $195,112,131.20 Funds Available
to Complete Remaining Work: $14,452,868.80”
***End 2009
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